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Active Contracts Sorted by Region and Project Engineer

Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER

HQ

NC

NC

NC

NC

NC

NC

NC

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

BOB HILMES

CHAD SIMONSON

CHAD SIMONSON

CHAD SIMONSON

CHAD SIMONSON

CHAD SIMONSON

DARREL MCCALLUM

DARREL MCCALLUM

DARREL MCCALLUM

DARREL MCCALLUM

DARREL MCCALLUM

DARREL MCCALLUM

DARREL MCCALLUM

Not Specified

Not Specified

Not Specified

BOB ROMINE

BOB ROMINE

BOB ROMINE

JOSH PATRICK

JOSH PATRICK

KEVIN WALIGORSKI

KEVIN WALIGORSKI

007967

008195

008394

008402

008421

008453

008496

008535

008551

008557

008564

007862

008378

008446

008539

008587

007777

008022

008296

008329

008495

008538

008540

008566

008611

008621

008139

008306

008310

008530

008575

008166

008229

TIGER‐0395(091)

TIGER0395(091)

CM9999(639)

FBD0021(022)

STPF‐0291(023)

DEMO‐0031(029)

TIGER4‐0395(100)

NH‐0002(180)

CM‐0195(155)

NH‐0002(830)

IM‐0906(230)

NH‐0906(210)

HSIP0195(054)

STPF‐0027(014)

STPF‐0904(123)

NHPP‐STPF‐9999(664)

STATE

NH‐0906(226)

NH0395(098)

CM0906(219)

STP‐0906(231)

NHPP‐0904(122)

NHPP‐0905(103)

STPF‐NHPP‐9999(441)

NHPP‐0906(232)

IM‐0051(292)

BR‐0002(283)

NH‐STPF‐9999(597)

STATE

HSIP‐0171(017)

HSIP‐0243(003)

NH0028(045)

NH‐0002(282)

395

395

090

021

291

031

395

002

195

002

090

090

195

027

904

002

395

090

395

090

090

090

090

002

090

005

002

002

285

171

243

028

002

Us 395, Nsc ‐ Freya St To Farwell Rd Sb Additional

Us395 Nsc Parksmith Interchange

Variable Message Signs Replacement Replacement ‐ I

Keller Ferry Terminal Rehab Terminal Rehabilitatio

Sr 291, Division St To Stevens Co Line Paving

Sr31, Pend Orielle County Pedestrian Improvements

Us 395, Nsc ‐ Bnsf Railway Structures/Realignment

Us 2, Espanola Rd To Jct I‐90 ‐ Paving

Us 195, Hatch Rd To Cheney‐Spokane Rd Congestion &

Us 2, Westwood Rd To Pend Oreille Co Line ‐ Paving

I‐90, Vicinity Liberty Park To Havana St ‐ Illumin

I‐90 Spokane Poe Weigh Station Relocation

Cheney‐Spokane Road New I/C ‐ New Interchange

Sr27 32nd Ave To Jct Sr 290 Pave R

Sr 904, Betz Rd To I‐90 ‐ Paving

Us 2 Et Al, 2014 Eastern Region Chip Seal

Nsc Us 2 To Wandemere Vicinity

I‐90 Sullivan Rd To Barker Rd Additional Lanes Add

Nsc Francis Avenue Improvements

I90 Vic Idaho Rd‐State Line Its

I‐90, Liberty Lake Roundabout

I‐90, Grant Co Line To Sr 21 ‐ Paving

I‐90, Lincoln Co Line To Salnave Rd ‐ Paving

Ncr Seal 2014

I‐90, Barker Rd To Idaho State Line ‐ Paving

I‐5, Sb Gee Creek Safety Rest Area Improvements

Us 2, Tumwater Canyon Bridge Replacements

Sr Us 2/97, Sr 97a, West Of Wenatchee Paving And I

Sr 285, W End Of George Sellar Bridge Intersection

Sr 171, Moses Lake Area Pedestrian Improvements

Sr 243, Mattawa ‐ Intersection Improvements

Sr 28, E. End Of The George Sellar Br. Construct B

Us 2, Stevens Pass West Slope Stabilization

08/17/10

09/21/11

01/11/13

02/20/13

05/08/13

05/30/13

10/03/13

12/09/13

01/08/14

01/15/14

01/15/14

03/05/10

12/07/12

05/21/13

11/20/13

04/14/14

08/17/09

12/22/10

08/23/12

08/06/12

07/31/13

12/23/13

12/12/13

02/03/14

06/10/14

07/01/14

07/13/11

06/13/12

07/09/12

10/14/13

03/20/14

07/19/11

01/20/12

Graham Construction & Management, Inc.

Max J. Kuney Company

Colvico, Inc.

Max J. Kuney Company

Shamrock Paving, Inc.

Morse Bros., Inc.

Apollo, Inc.

Inland Asphalt Company

Colvico, Inc.

Spokane Rock Products Inc

Colvico, Inc.

Selland Construction, Inc.

Selland Construction, Inc.

Morse Bros., Inc.

Inland Asphalt Company

Central Washington Asphalt, Inc.

Graham Construction & Management, Inc.

Acme Concrete Paving, Inc.

Graham Construction & Management, Inc.

Colvico, Inc.

Wm. Winkler Company

Central Washington Asphalt, Inc.

Inland Asphalt Company

Central Washington Asphalt, Inc.

Icon Materials,A Division Of Cpm Corp.

Five Rivers Const., Inc.

Selland Construction, Inc.

Central Washington Asphalt, Inc.

Selland Construction, Inc.

Colvico, Inc.

West Company, Inc.

Klb Construction Inc.

Midwest Rockfall, Inc.

$24,484,746

$6,801,316

$758,604

$1,885,624

$4,074,111

$559,062

$18,733,358

$6,305,158

$833,474

$1,959,214

$1,085,322

$10,333,570

$8,374,454

$2,005,258

$1,098,212

$8,723,416

$50,519,318

$17,891,733

$15,958,985

$478,979

$1,105,643

$6,401,072

$5,510,044

$15,278,170

$2,450,965

$806,000

$8,838,513

$2,655,685

$10,182,525

$423,524

$1,160,657

$15,772,791

$6,202,171

$21,455,921

$6,917,161

$790,104

$1,930,000

$3,791,715

$569,664

$15,368,730

$5,108,783

$610,254

$1,600,000

$1,105,094

$6,704,333

$6,408,375

$1,880,925

$872,473

$8,876,791

$37,540,556

$14,949,578

$14,045,943

$530,434

$1,217,332

$4,815,096

$3,687,413

$15,496,658

$2,365,237

$814,022

$8,485,707

$2,891,203

$9,787,325

$401,568

$1,254,587

$16,363,378

$5,291,071

$22,117,151

$7,429,836

$777,112

$2,068,171

$3,652,302

$616,801

$4,275,104

$863,701

$605,777

$0

$743,237

$6,826,570

$5,533,821

$1,737,647

$0

$95,257

$39,774,570

$15,884,708

$13,712,659

$528,031

$1,292,749

$2,064,636

$0

$8,175,620

$0

$0

$10,188,456

$2,982,957

$9,727,182

$419,205

$886,858

$16,729,188

$5,764,097

310

185

60

60

75

25

380

85

70

40

70

325

150

55

24

64

420

150

350

66

45

50

50

120

38

100

275

65

255

30

35

270

230

0

0

0

0

0

2

276

54

13.5

40

38

1

‐28.5

0

13

47.5

‐28

‐26.5

6

6

1.5

10

34

49.5

0

0

35.5

0

‐16.75

0

‐6

1

25
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

NC

NC

NC

NC

NC

NC

NC

NC

NC

NC

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

KEVIN WALIGORSKI

Not Specified

ROBERT ROMINE

ALETA BORSCHOWA

ALETA BORSCHOWA

ALETA BORSCHOWA

ALETA BORSCHOWA

ALETA BORSCHOWA

ALETA BORSCHOWA

ALETA BORSCHOWA

CHRIS DAMITIO

CHRIS DAMITIO

CHRIS DAMITIO

CHRIS DAMITIO

CHRIS DAMITIO

CHRIS DAMITIO

DAVE CRISMAN

DAVE CRISMAN

DAVE CRISMAN

DAVE CRISMAN

HAMMER/SPAHR

HAMMER/SPAHR

HEIN TRINH

HIEN TRINH

HIEN TRINH

HIEN TRINH

HIEN TRINH

008270

008424

008458

008517

008567

008568

008570

008605

008629

008385

007936

008288

008352

008403

008414

008457

008508

007962

008418

008471

008548

008594

008608

007920

008363

008518

008582

008065

008222

008569

007637

008053

008223

008314

NH‐0002(829)

CBI0097158

CBI‐0097(157)

STPUS‐0097(162)

STPF‐9999(617)

NHPP‐0903(073)

STPU‐0097(164)

NHPP‐0002(277)

STPUS‐0028‐(048)

NH‐0002(825)

STATE

STATE

IM‐0053(960)

IM‐4053(962)

BH‐0053(962)

BH/NH‐0018(038‐03

IM‐0053(960),BH(962)

IM‐ITS‐0055(238)

CBI‐0546(006)

STATE

CBI‐9999(638)

NHPP‐0055(229)

CBI‐0539(015)

STATE

STATE

STPF‐ER‐1303(001)

BR‐0054(283)

STATE

STATE

STATE

STATE

STATE

NH‐0901(466)

IM‐0053(961)

002

097

097

002

155

090

097

002

028

002

005

520

005

405

005

018

005

005

546

005

539

005

539

009

009

005

005

530

009

090

520

405

090

005

Us 2, Stevens Pass Variable Message Signs

Us97 N Of Brewster Passing Lane Passing Lane

Us 97, Cameron Lake Rd Intersection Improvements

Us 2/97, Easy St Link Stop Wb

Sr 155 & Sr 215, Omak Area Paving

I‐90, W Of George ‐ Paving

Us 97a & Sr 150, Traffic Signal And Channelization

Us 2, Stevens Pass East Paving

Rock Island Road Intersection Improvements

Us 2, E Of Coles Corner Box Culvert

I‐5, Sr 161/Sr 18 Interchange Improvements

Sr 520, Evans Creek Eastside Wetland Mitigation

I‐5, Spokane Street Interchange Vic Special Bridge

Nb Sr167 Ramp‐Nb 405 Major Drainage Rep Major Drai

I‐5, Seattle Area Bridges Phase 1 Deck Rehab And E

Sr18/Sr99 Vic To Green River Bridge Paving And Bri

I‐5, Seattle Area Bridges ‐ Phase 2 Expansion Join

I‐5 Downtown Bellingham On/Off Ramps ‐ Ramp Recons

Sr 546, Depot Rd And Bender Rd Intersection Improv

I‐5, Squalicum Creek Channel Fish Passage

Sr 539 / Sr 9, Advanced Traveler Information Syste

I‐5, Nooksack River Bridges Painting

Sr 539, Lynden Aldergrove Port Of Entry Improvemen

Sr 9, Lundeen Parkway To Sr 92 Intersection Improv

Sr 9, Pilchuck Creek Replace Bridge

I‐5, Skagit River Bridge Bridge Elements Repair

I‐5, Stillaguamish River Bridge Major Bridge Rehab

Sr 530, Sauk River Bank Erosion Realign Roadway

Sr 9/Sr 531, 172nd St Ne & Eaglefield Dr Intersect

I‐90, Two‐Way Transit & Hov Operations Stage 3a ‐

Sr 520/ W Lake Sammamish Pkwy To Sr 202 Hov And Sr

I‐405, Ne 116th Street Interchange And Street Impr

I‐90, East Fork Issaquah Creek Fish Passage

I‐5, Military Rd To Ne 117th St Pavement Repair

05/24/12

04/02/13

05/20/13

09/11/13

03/12/14

02/10/14

03/03/14

05/27/14

07/02/14

12/31/12

07/08/10

06/11/12

09/04/12

03/05/13

04/15/13

05/20/13

09/08/13

09/07/10

04/02/13

06/10/13

12/16/13

04/30/14

05/27/14

06/10/10

10/29/12

08/23/13

05/20/14

02/04/11

12/08/11

04/01/14

03/30/09

03/25/11

11/28/11

07/03/12

Colvico, Inc.

Granite Construction Company

Granite Construction Company

Central Washington Asphalt, Inc.

Granite Construction Company

Central Washington Asphalt, Inc.

Neppel Electrical & Controls Llc

Central Washington Asphalt, Inc.

DW Not Applicable

Selland Construction, Inc.

Mowat Construction Company

Goodfellow Bros Inc

Mowat Construction Company

Active Construction Inc.

Mowat Construction Company

Tucci & Sons, Inc.

Pcl Civil Constructors Inc

Vetch Construction Inc.

Colacurcio Brothers Inc

Razz Construction, Inc.

Valley Electric Co. Of Mt Vernon

Dunkin & Bush Inc

Granite Construction Company

Granite Construction Company

Granite Construction Company

Pcl Civil Constructors Inc

Mowat Construction Company

Trimaxx Construction

Interwest Construction Inc

Mid‐Mountain Contractors, Inc.

Pcl Construction Services, Inc.

Gary Merlino Construction Co., Inc.

Tri‐State Construction, Inc.

Interstate Improvement, Inc.

$1,396,449

$1,105,122

$903,909

$88,893

$3,162,020

$3,299,413

$188,019

$3,648,890

$225,085

$929,103

$64,553,797

$5,055,879

$2,562,993

$504,021

$3,513,200

$1,938,488

$2,864,177

$5,930,296

$2,776,812

$1,061,197

$2,039,563

$2,954,089

$3,803,077

$16,571,849

$12,204,446

$2,937,025

$8,230,095

$3,230,573

$5,637,724

$7,641,719

$53,661,574

$13,407,332

$1,542,787

$4,831,928

$1,407,513

$979,500

$889,550

$102,986

$3,184,188

$2,872,537

$188,226

$4,045,000

$260,000

$644,193

$50,778,923

$3,856,069

$2,400,400

$489,405

$3,950,269

$1,813,430

$2,160,424

$4,439,672

$2,149,052

$947,436

$1,875,189

$3,389,833

$3,262,709

$10,921,000

$8,891,324

$2,739,075

$5,877,202

$2,480,568

$4,995,958

$7,399,235

$37,736,270

$10,693,961

$1,451,882

$5,004,744

$1,504,013

$1,021,002

$878,846

$97,384

$609,363

$2,714,166

$190,570

$0

$0

$563,488

$52,047,228

$2,842,323

$1,947,963

$393,546

$3,904,622

$1,844,023

$1,522,520

$4,636,939

$2,313,362

$887,562

$1,328,331

$1,302,615

$4,000

$12,037,253

$7,588,531

$2,435,989

$146,556

$2,485,532

$4,527,225

$194,696

$37,797,895

$13,522,788

$1,985,277

$5,205,080

45

35

35

15

75

55

20

55

30

660

245

120

32

120

50

160

160

51

60

50

180

60

180

270

50

180

145

93

290

485

425

110

96

0

0

0

1

49

2

‐1

55

0

0

0

0

0

37

0

43.5

‐16

0

‐77.5

16.5

153

0

9.5

22

16

167

0

0

243.5

0

0.5

‐4.5

0
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

HIEN TRINH

HIEN TRINH

HIEN TRINH

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

JOHN CHI

LISA HODGSON

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARK SAWYER

MARY ANN REDDELL

MARY ANN REDDELL

MARY ANN REDDELL

MARY ANN REDDELL

MARY ANN REDDELL

MARY ANN REDDELL

MARY ANN REDDELL

Not Specified

Not Specified

008379

008405

008445

008080

008102

008140

008184

008268

008432

008461

008504

008585

008204

007350

007945

007948

008286

008303

008381

008439

008536

008589

008597

008615

008617

007938

008128

008177

008393

008400

008560

008630

008438

008503

BH/STPF0099(102)

IM0053(940)

NH‐0018(039)

STPF‐BH‐0099(101)

IM‐0053(955)

STATE

STATE

STATE

BR‐0520(051)

NHPP‐0522(054)

BH‐0009(059)

NH‐0099(118)

STATE

NH‐0518(008)

STATE

STATE

NH‐0002(311)

BH‐0529(018)

CM‐HSIP‐STPE0099(110

IM‐0053(063)

STPF‐0203(017)

STPUL,STPF051(293

NH‐0520(052)

ER‐1402(001)

FEMA‐1402(002)

STATE

NICKEL

NH‐0002(313)

IM/NHS‐9999(460)

IM‐HSIP‐9999(442)

HSIP‐0009(068)

ER‐1402(003)

STPF‐0531(009)

STATE

099

005

018

099

005

009

009

009

520

522

009

099

405

518

005

529

002

529

099

005

203

527

520

530

530

522

522

002

405

090

009

530

531

005

Sr99, Spokane St O/Cross Timber Replace

Sign Replace/Lane Electrical & Express Lane Electr

Sr 18, Eb Carey Creek Tributary To Issaquah‐Hobart

Sr 99, Aurora Ave ‐ G Washington Memorial Br Seism

I‐5, Express Lane Automation

Sr 9, 212th St Se To 176th St Se Stage 3 Widening

Sr 9, 212th St Se To 176th St Se Stage 3 Wetland M

Sr 9, 176th St Se Vic To Sr 96 Paving

Sr 520 West Connection Bridge

Sr 522, Echo Lake Rd Vic To Snohomish River Br Pav

Sr 9, Getchell Road Bridge Seismic

Sr 99, Spokane St Bridge To Alaskan Way Viaduct Co

I‐405, Ne 6th St To I‐5 Widening And Express Toll

Sr 518, Sr 509 To I‐5/I‐405 ‐ Widening

I‐5, 196th St (Sr 524) I/C Sb Braided Ramp

Sr 529, Ebey Slough Br ‐  Replace Bridge

Us 2, Bickford Ave I/C Safety And Culvert Replacem

Sr 529, Sb Snohomish River Bridge Special Bridge R

Sr 99, Lincoln Way Vic To Airport Rd Vic Sb Sidewa

Sr 104 To 52nd/220th Sw Paving I‐5/220th St Sw I/C

Sr 203, Tolt River Bridge To Mcdougall St ‐ Paving

Sr 527, I‐405 Interchange To Sr 524 Vicinity Pavin

Sr 520, 108th Ave Ne To W Lk Sammamish Pkwy Paving

Sr 530, Slide‐Access Road Maintenance And Traffic

Sr 530, Slide ‐ Roadway Clearing

Sr 522, Us 2 Interchange Flyover Ramp

Sr 522, Snohomish River Bridge To Us 2 Vic Widenin

Us 2, Rice Road Intersection ‐ Safety Improvements

Concrete Pavement Rehabilitation

Sr 92 / I‐90, Intersection Improvements & Regionwi

Sr 9, 32nd St Se & 84th St Ne ‐ Safety Improvement

Sr 530, Skaglund Hill Vic To C‐Post Road Vic ‐ Eme

43rd Ave To Sr 9 Paving

I‐5, Sb S 320th St Vicinity Noise Wall Replacement

12/19/12

02/19/13

05/01/13

04/27/11

04/28/11

07/12/11

08/05/11

05/14/12

05/08/13

05/24/13

08/01/13

04/23/14

02/01/12

07/11/07

07/15/10

07/02/10

06/11/12

06/19/12

01/08/13

04/22/13

12/03/13

04/21/14

05/05/14

04/25/14

05/02/14

06/15/10

06/16/11

10/05/11

03/04/13

04/16/13

03/18/14

06/03/14

05/07/13

07/24/13

Mid‐Mountain Contractors, Inc.

Valley Electric Co. Of Mt Vernon

Watson Asphalt Paving Co.

Massana Construction, Inc.

Elcon Corporation

Northwest Construction, Inc.

Tri‐State Construction, Inc.

Cemex Construction Materials    Pacific

Mowat‐American Jv 20210 142nd Ave Ne 980

Lakeside Industries

Razz Construction, Inc.

Penhall Company

Flatiron Constructors Inc

Tri‐State Construction, Inc.

Northwest Construction, Inc.

Granite Construction Company

Granite Construction Company

Pcl Civil Constructors Inc

Interwest Construction Inc

Granite Construction Company

Watson Asphalt Paving Co.

Granite Construction Company

Granite Construction Company

Granite Construction Company

Imco General Construction, Inc.

Scarsella Bros., Inc.

Scarsella Bros., Inc.

Lakeside/Tri‐State Joint Venture

Guy F. Atkinson Construction, Llc

Graham‐Marshbank Jv

Rodarte Construction, Inc.

Guy F. Atkinson Construction, Llc

Granite Construction Company

Massana Construction, Inc.

$12,395,530

$4,611,227

$1,459,751

$8,707,615

$3,419,602

$32,543,139

$2,190,756

$2,667,995

$20,639,667

$1,175,196

$184,833

$1,333,329

$249,999,996

$26,625,175

$31,389,405

$28,057,110

$15,490,448

$2,898,854

$1,248,573

$3,352,800

$4,249,954

$2,310,664

$2,718,731

$3,424,154

$7,636,689

$22,322,279

$86,169,502

$2,750,002

$8,300,000

$7,237,987

$5,021,873

$30,050,266

$1,267,498

$320,370

$9,213,158

$4,878,672

$1,169,962

$6,157,383

$3,419,556

$24,297,000

$1,252,400

$2,508,376

$22,129,243

$981,511

$116,158

$954,447

$155,500,001

$26,631,266

$18,727,000

$21,541,000

$14,311,311

$1,711,104

$1,278,347

$3,624,239

$4,285,224

$2,247,000

$2,975,187

$3,383,659

$4,959,924

$15,514,435

$73,138,890

$2,170,507

$7,277,888

$7,131,691

$5,699,005

$20,570,001

$1,229,151

$201,147

$9,089,512

$5,057,846

$1,028,651

$6,325,483

$4,781,081

$20,589,657

$1,099,153

$2,320,156

$21,985,683

$1,000,771

$114,427

$0

$102,944,179

$27,742,859

$19,935,897

$20,511,459

$15,759,967

$1,561,150

$1,372,768

$3,114,777

$1,986,572

$58,760

$0

$1,470,343

$1,693,049

$15,868,599

$62,949,753

$2,402,527

$7,744,393

$7,042,864

$856,355

$0

$1,158,356

$168,364

310

170

35

310

200

505

125

91

290

30

60

33

1,330

320

360

763

300

35

80

77

60

60

60

136

30

350

850

266

247

203

295

112

30

50

0

0

0

0

0

0

0

0

54

6

‐30

33

488

‐4

1

32

7.5

‐139.5

‐15

0

27

42

0

95

6.5

0

124.5

0

6

0

194

87

0.5

15
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

NW

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

Not Specified

PATRICK FULLER

PATRICK FULLER

PAUL JOHNSON

SEEMA JAVERI

SEEMA JAVERI

SHANE SPAHR

SHANE SPAHR

SHANE SPAHR

SHANE SPAHR

AMITY TROWBRIDGE

BRENDEN CLARKE

DEWAYNE MATLOCK

ENGEL/NEBERGALL

JERRY MOORE

JON DEFFENBACHER

KIM MUELLER

KIM MUELLER

KIM MUELLER

KIM MUELLER

KIM MUELLER

KIM MUELLER

KIM MUELLER

008542

008549

008559

008565

008576

008577

008583

008584

008601

008606

008623

008627

008016

008500

008290

008216

008260

008397

008423

008436

008604

006525

008513

007826

007998

008376

008144

008323

008435

008460

008501

008544

008581

008598

BH‐0901(270)

STPF‐0099(122)

BH‐0053(967)

BH‐0053(695)

BH‐STPF‐0410(055)

MAQ‐009(125)

STPF‐HISP‐9999(669)

STATE

NHPP‐4053(863)

BR‐0099(132)

XXXX‐0000

VPPP‐0167(049)

IM‐0055(242)

ER‐1303(001)

BR‐0099(119)

STATE

ER‐0801(007)

STPF0009(067)

ER‐0701(006)

STPF‐0011(039)

STPF‐9999(675)

BR‐0104(033)

BR‐0167(047)

BR‐0520(043)

NICKEL_FUNDS

BR‐NH‐0101(307)

ER‐0902(252)/(331

STATE

BH‐0053(969)

NHPP‐0053(966)

IM‐0053(968)

IM‐0053(968)

STPF‐9999(563)

STPF(ER)1302(006)

090

099

005

005

410

099

164

018

405

099

532

167

005

005

099

009

405

009

020

011

009

104

167

520

005

101

161

016

005

005

005

005

509

016

I‐90, Wb East Channel Bridge Expansion Joint Repla

Sr 99, Alaskan Way Viaduct ‐ Replacement North Acc

I‐5, S 272nd St Vic To S Rose St Seismic Retrofit

I‐5, Sr 18 I/C To S 288th St Seismic Retrofit

Sr 410, Scatter Creek Bridge Seismic

Sr 99, Airport Road Intersection Transit Queue Byp

Sr 164 & Sr 410, High Point St To Sr 410 Watson St

Sr 18, Taylor Creek Scour Protection

I‐405, Sb Se 8th St To Northup Way Vic ‐ Paving

Sr 99, Alaskan Way Viaduct ‐ Replacement South Acc

Davis Slough Bridge Replacement Widening For Flood

Sr 167, Express Toll Lanes Continuous Access

I‐5, Joe Leary Slough To Nulle Rd Vic Paving Desig

I‐5, Skagit River Bridge Permanent Bridge Replacem

Sr 99, Awv S Holgate St To S King St Stage 3 ‐ Atl

Sr 9 / Sr 92 Intersection Improvements Design Buil

I‐405 / Sr 167, Thunder Hills Creek Mitigation Fis

Sr 9, Np Creek Fish Passage Barrier Removal

Sr 20, Skagit River ‐ Ced Permanent Restoration

Sr 11, Padden Creek Fish Barrier Removal

Sr 9, 132nd St Ne Vic To Sr 542 Bst

Sr 104 / Hood Canal Bridge East Half

Sr 167, Puyallup River Bridge ‐ Bridge Replacement

Sr 520 Pontoon Construction Design‐Build Project

I‐5, Grand Mound To Maytown Stage Two ‐ Replace In

Us 101, Shore Rd To Kitchen‐Dick Rd Widening

Sr 161, Mashel River Bridge ‐ Bridge Scour And Slo

Sr 16 / I‐5, Two Year Plant Establishment

I‐5, Nisqually River Bridges Bridge Painting

I‐5 M St & I‐705 Overcrossings Seismic Retrofit

I‐5, Sr 510 To Sr 512 Congestion Management

I‐5, Sr 510 To Sr 512 Its And Ramp Revisions

Sr 509, Wapato Creek To Norpoint Way Ne ‐ Paving

Sr 16, Olympic Drive Nw Bridge Special Repair

12/05/13

01/24/14

01/23/14

01/15/14

03/18/14

04/21/14

04/09/14

04/01/14

05/19/14

06/30/14

07/07/14

06/24/14

02/18/11

06/19/13

06/20/12

02/15/12

04/27/12

02/05/13

05/01/13

04/22/13

05/28/14

07/30/03

10/18/13

02/12/10

12/14/10

12/11/12

06/21/11

06/18/12

04/25/13

05/30/13

08/05/13

12/24/13

04/14/14

05/05/14

Mowat Construction Company

Guy F. Atkinson Construction, Llc

Quigg Bros. Inc.

Ceccanti Inc

Massana Construction, Inc.

Totem Electric Of Tacoma, Inc.

Icon Materials,A Division Of Cpm Corp.

Matia Contractors, Inc.

C.A. Carey Corporation

Condon‐Johnson & Associates Inc

DW Not Applicable

Specialized Pavement Marking, Inc.

Granite Construction Company

Max J. Kuney Company

Guy F. Atkinson Construction, Llc

Guy F. Atkinson Construction, Llc

Scarsella Bros., Inc.

Stremler Gravel Inc 250 Bay‐Lyn Drive 98

Trimaxx Construction

Ram Construction Gen Contractors

Granite Construction Company

Kiewit‐General, A Joint Venture

Guy F. Atkinson Construction, Llc

Kiewit‐General, A Joint Venture

Tri‐State Construction, Inc.

Scarsella Bros., Inc.

Stan Palmer Construction, Inc.

Terra Dynamics, Inc

Intech Contracting Llc

Quigg Bros. Inc.

Granite Construction Company

Tucci & Sons, Inc.

Tucci & Sons, Inc.

Massana Construction, Inc.

$1,082,497

$46,127,935

$9,120,771

$4,914,295

$787,704

$421,228

$2,175,481

$221,734

$2,660,721

$1,259,648

$12,379,302

$208,475

$14,553,000

$5,440,979

$35,642,737

$3,919,498

$3,212,221

$521,000

$7,817,502

$1,668,098

$1,868,342

$191,755,918

$20,900,002

$600,000,006

$22,367,514

$33,989,673

$1,791,346

$287,589

$5,789,274

$3,201,761

$11,042,256

$2,307,034

$1,638,872

$1,028,950

$1,153,045

$41,640,623

$8,504,188

$4,644,837

$697,344

$504,206

$2,139,175

$138,990

$3,787,598

$1,628,157

$11,718,295

$242,025

$14,553,000

$6,875,800

$29,371,123

$3,346,888

$3,164,255

$351,486

$5,164,771

$1,761,155

$1,771,500

$204,000,000

$23,220,888

$367,330,000

$15,517,832

$27,069,690

$1,612,149

$300,223

$4,993,369

$3,237,136

$9,823,888

$2,322,690

$1,327,620

$898,827

$0

$9,009,365

$921,961

$1,059,647

$0

$0

$734,326

$0

$0

$0

$0

$0

$14,883,421

$6,851,940

$27,478,196

$3,494,226

$3,195,137

$362,397

$4,748,858

$1,882,409

$0

$393,478,220

$6,806,460

$394,518,900

$16,668,094

$18,296,395

$3,138,939

$276,484

$4,616,110

$2,693,985

$5,658,083

$73,702

$0

$0

20

540

445

215

90

35

100

30

59

30

22

367

78

410

237

100

19

135

120

45

735

702

0

198

543

85

60

230

160

301

54

55

70

20

452

404

152

0

35

61.5

0

45

0

0

18

1

‐58

0

0

‐0.5

9

‐55

37

‐81.75

653

‐60

0

175

9

0

16

4

102

34

50.5

0
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

OR

SC

SC

SC

SC

SC

SC

SC

SC

SC

SC

SC

MCNUTT/ENGEL

MICHELE BRITTON

MICHELE BRITTON

MICHELE BRITTON

NEAL UHLMEYER

NEAL UHLMEYER

Not Specified

Not Specified

Not Specified

RICKY BHALLA

RICKY BHALLA

RICKY BHALLA

SCOTTY IRELAND

SCOTTY IRELAND

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

STEVE FUCHS

SUAFOA/NEBERGALL/MUE

MOE DAVARI

MOE DAVARI

MOE DAVARI

MOE DAVARI

MOE DAVARI

Not Specified

SCOTT GOLBEK

SCOTT GOLBEK

SCOTT GOLBEK

SCOTT GOLBEK

SCOTT GOLBEK

007465

008199

008494

008624

007946

008189

008607

008619

008628

008609

008618

008626

008442

008463

008444

008472

008478

008487

008493

008543

008545

008616

007779

008244

008553

008580

008586

008600

008638

008266

008419

008443

008450

008492

NICKEL/LOCAL

CM‐0161(029)

STPF‐0106(005)

SNPP‐0003(127)

STATE

STATE

STATE

STPF‐0108(008)

CM‐0052(210)

NH‐0101(311)

NHPP‐0053(972)

NHPP‐0008(016)

NH‐0101(163)

NH‐0101(339)

STATE

STPF‐0510(015)

NH‐0101(149)

NHPP‐0052(207)IM‐

STATE

STPF‐0101(351)

BH‐0108(007)

STPF‐0161(034)

ARRA‐IM‐0053(948)

BR‐NH‐0097(084)

NHPP‐STPF‐9999(607)

STP‐0129(008)

STPF‐0410(060)

STPF‐0410(059)

NH‐0903(074)

NH‐0012(208)

BH‐0902(435)

IM‐0902(445)

NHPP‐0097(135)

NHPP‐0902(443)

005

161

106

003

005

005

005

108

005

101

005

008

101

003

007

510

101

005

162

101

108

161

005

097

012

129

410

410

090

012

090

090

097

090

I‐5 Grand Mound‐Maytown Stg 1‐Add Lanes

Sr 161, 24th St East To Milton Way Widening

Sr 106, Twanoh Falls Chronic Environmental Deficie

Sr 3 & Sr 16, Vic Burley Olalla To Sr 303 Paving

I‐5, Portland Ave To Port Of Tacoma Rd ‐ Nb Hov St

I‐5 / Sr16, Eastbound Nalley Valley I/C ‐ Hov

I‐5, M St To Portland Ave ‐ Hov

Sr 108, N Of Curran St To S Of Little Creek Casino

Trosper Road To Marvin Road Signal Upgrade

Us 101, Hoh River Erosion Site #2 Bank Stabilizati

I‐5, Vic Tumwater Blvd To Gravelly Lake Dr ‐ Pavin

Sr 8, S Of E Fork Wildcat Creek Bridge To S Of Coo

Us 101 Couplet, Aberdeen Signals Rehabilitation

Sr3, Us101 To End Front St ‐ Paving

Sr 7, Muck Cr Trib To Nisqually River ‐ Fish Barri

Sr 510, Reservation Road Vicinity Intersection Imp

Us 101, Purdy Canyon Vic Slide Stabilized Slope

I‐5, Carpenter Rd Vic Stormwater Retrofit

Sr 162, Ball Creek Culvert Replacement

Us 101, W Of Steamboat Island Rd To Black Lake Blv

Sr 108, Wildcat Creek Bridge 108/4 Scour Repair

Sr 161, Lynch Cr Rd To South Cr Bridge‐Paving And

I‐5, Port Of Tacoma Road To King County Line ‐ Hov

Us 97, Satus Creek Vicinity ‐ Replace Br. 97/106 A

Us 12 Et Al, 2014 Scr Region Wide Chip Seal

Sr 129, Oregon State Line Vic To Mp 11.35 Vic ‐ St

Sr 410, 0.47 Mi To 1.45 Miles E Of Chinook Pass ‐

Sr 410, Enumclaw Golf Course Vicinity To National

I‐90, West Of Ryegrass Rest Area Wb ‐ Paving

Us12 Stabilize Slopes Clear Creek Vic

I‐90, Easton To Ellensburg Vic Wb And Eb Bridges ‐

I‐90, Mp 65.54 To Easton Hill Eb & Wb ‐ Paving

Us97 I‐90 Br To Desmond Rd Paving

I‐90, Oakes Ave, Thorp Rd, Indian John Hill Eb/Wb

04/07/08

09/07/11

07/09/13

06/17/14

07/07/10

10/13/11

07/01/14

06/24/14

07/08/14

06/02/14

06/10/14

06/16/14

04/23/13

06/10/13

05/13/13

06/11/13

07/25/13

07/01/13

07/08/13

12/03/13

12/31/13

06/10/14

07/23/09

03/05/12

01/13/14

03/20/14

04/24/14

05/05/14

07/07/14

06/06/12

04/19/13

05/17/13

05/28/13

07/16/13

Scarsella Bros., Inc.

Tri‐State Construction, Inc.

Tri‐State Construction, Inc.

Granite Construction Company

Scarsella Bros., Inc.

Mowat Construction Company

Max J. Kuney Company

Granite Construction Company

DW Not Applicable

Strider Construction Co, Inc.

Tucci & Sons, Inc.

Granite Construction Company

Mill Plain Electric

Northwest Asphalt Inc

Active Construction Inc.

Klb Construction Inc.

Quigg Bros. Inc.

Nova Contracting, Inc.

Whh Nisqually Federal Services Llc

Lakeside Industries

Rognlins, Inc.

Doolittle Construction Co., Inc.

Tri‐State Construction, Inc.

William Charles Construction, Llc

Poe Asphalt Paving, Inc.

Strider Construction Co, Inc.

Kc Equipment Llc

Granite Construction Company

Central Washington Asphalt, Inc.

Ais Construction Company

Penhall Company

Granite Construction Company

Granite Construction Company

Northeast Electric, Llc

$68,294,766

$12,285,768

$1,653,263

$2,394,052

$22,136,274

$92,457,290

$103,100,763

$390,159

$474,302

$2,363,880

$3,078,730

$809,166

$727,200

$1,993,463

$999,412

$2,890,660

$1,926,406

$264,648

$631,536

$915,065

$136,529

$617,955

$41,349,337

$8,788,577

$6,215,661

$499,733

$1,121,566

$2,777,085

$423,284

$1,832,141

$3,716,703

$4,875,453

$753,672

$1,205,638

$61,494,606

$11,927,624

$1,422,477

$2,517,039

$16,392,704

$74,687,777

$98,175,444

$445,760

$526,705

$2,212,436

$3,806,280

$724,217

$683,830

$2,037,908

$1,125,102

$2,630,699

$1,126,832

$218,978

$571,143

$894,042

$117,719

$624,749

$31,015,383

$8,830,732

$5,785,947

$431,860

$832,126

$2,539,002

$461,109

$1,951,774

$3,526,489

$5,359,359

$700,800

$995,364

$65,904,394

$14,808,293

$1,491,140

$0

$16,916,904

$71,984,278

$0

$0

$0

$7,312

$0

$0

$703,159

$2,051,567

$1,094,660

$2,761,408

$1,204,587

$184,721

$480,204

$690,222

$0

$0

$35,225,459

$8,916,105

$4,237,549

$372,353

$0

$1,013,758

$0

$1,521,136

$3,617,230

$5,030,481

$614,465

$987,666

530

278

56

40

270

610

700

22

80

70

24

50

78

60

105

70

20

25

20

20

22

425

177

65

35

56

42

20

85

97

61

20

60

0

27

0

40

3.5

645

0

19

73

0

0

‐1.5

0

‐8.5

4

0

‐3.5

0

9

20

19

0

3

14

15

0

21

0

2

6

2

4

13
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

SC

SC

SC

SC

SC

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

SW

Urban

Urban

SCOTT GOLBEK

SCOTT GOLBEK

SCOTT GOLBEK

WILL SMITH

WILL SMITH

CHRIS TAMS

CHRIS TAMS

CHRIS TAMS

CHRIS TAMS

CHRIS TAMS

CHRIS TAMS

COLIN NEWELL

COLIN NEWELL

COLIN NEWELL

COLIN NEWELL

COLIN NEWELL

LEON WINGER

LEON WINGER

LEON WINGER

LEON WINGER

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

LORI FIGONE

Not Specified

Not Specified

Not Specified

DAVE BECHER

DAVE LINDBERG

008510

008547

008558

007852

008127

008105

008293

008299

008328

008573

008614

008272

008464

008473

008516

008572

008079

008153

008311

008482

007835

007895

008150

008292

008344

008345

008499

008610

008622

008579

008612

008634

008066

007553

STPF‐ER‐0902(431)

IM0902(445)STPF(447)

STPF‐DEMO‐0902(398)

STATE

STATE

STATE

STATE

STATE

NH‐HSIP‐0014(040)

STATE

STPF‐NHPP‐9999(672)

STATE

STATE

STATE

STPF‐0507(026)

STPF‐0006(021)

NH‐0500(016)

STATE

STATE

NHPP0051(290,291)

STATE

ARRA‐BH‐0433(010)

IM‐0051(285)

BR‐0101(312)

BR‐0101(207)

BR‐0105(022)

NHPP‐0051(289/288

NHPP‐0004(212)

STPF‐0508(009)

CM‐0503(027)

STPF‐0141(023)

NHPP‐0005(013)

BRNHSTPF0520(047)

STATE/NICKEL/LOCA

097

090

090

090

090

014

097

502

014

502

014

005

006

005

507

006

500

005

005

005

005

433

005

101

101

105

005

004

508

503

014

005

520

900

Us 97, Dry Creek W Of Ellensburg ‐ Construct Bridg

I‐90, Price Creek Vicinity To Mp 65.54 ‐ Paving

I‐90, Snoq. Pass Vic ‐ Pccp Rehab Eb/Stormwater Re

I‐90, Hyak To Snowshed Vicinity Phase 1b‐ Add Lane

I‐90, Snowshed To Keechelus Dam Phase 1c ‐ Replace

Sr 14, Camas / Washougal ‐ Add Lanes And Build Int

Us 97, North Of Goldendale, Wildlife Habitat Conne

Sr 502 / I‐5 To Battle Ground Add Lanes Stage 1

Sr 14, Marble Rd Vic Safety Improvements

Sr 502, I‐5 To Battle Ground Add Lanes Stage 2

Sr 14 Et Al, Klickitat Co. Chip Seals

I‐5, Mellen Street To Blakeslee Junction ‐ Stage 1

Sr6, Willapa River Bridge ‐ Replace Bridge

I‐5, Mellen Street To Blakeslee Junction ‐ Stage 2

Sr 507, Reynolds Ave Signal Replacement Project

Sr 6, Rock Creek Bridges ‐ Replace Bridges 6/102 &

Sr 500, St. Johns Blvd ‐ Interchange

I‐5 / I‐205, Ne 134th St Interchange (I‐5 / I‐205)

I‐5 / I‐205, Ne 134th St. Interchange(I‐5/I‐205) S

I‐5, Nb & Sb, Ne 179th St To North Fork Lewis Rive

I‐5, Sr 432, Talley Way Interchange

Sr 433, Lewis And Clark Bridge Superstructure Pain

I‐5, E Fork Lewis River Bridge To Todd Road Vicini

Us 101, Bone River Bridge Replace Bridge

Us 101, Middle Nemah Riv Br. Replace Bridge

Sr 105, Smith Creek And North River Replace Bridge

I‐5, N Fork Lewis River Bridge Nb And Sb Painting

Sr 4, Elochoman River Vic. Culvert Replacements

Sr 508, I‐5 To Sr 7 Chip Seal

Sr‐503, Traveler Information Incident Management A

Sr 141, White Salmon River Bridge‐Painting

I‐5, Ne 39th St Vic To Ne 99th St ‐ Paving

Sr 520 / I‐5 To Medina ‐ Evergreen Point Floating

Sr 900, Se 78th St Vic To Newport Way Vic And I‐90

08/26/13

12/18/13

02/10/14

02/08/10

08/19/11

05/11/11

06/11/12

06/26/12

07/31/12

04/09/14

06/02/14

05/21/12

05/20/13

07/16/13

09/17/13

02/25/14

05/20/11

07/01/11

07/19/12

06/24/13

01/05/10

06/08/10

07/12/11

06/15/12

08/10/12

09/25/12

08/01/13

06/02/14

06/17/14

04/14/14

06/17/14

07/07/14

08/31/11

07/14/08

Apollo, Inc.

Columbia Asphalt & Gravel, Inc.

DW Error Record

Max J. Kuney Company

Guy F. Atkinson Construction, Llc

Tapani Underground, Inc.

Rotschy, Inc.

Tapani Underground, Inc.

Nutter Underground Utilities, Inc.

Rotschy, Inc.

Granite Construction Company

Cascade Bridge, Llc

Rotschy, Inc.

Scarsella Bros., Inc.

Travers Electric Inc.

Scarsella Bros., Inc.

Tapani Underground, Inc.

Rotschy, Inc.

Max J. Kuney Company

Kerr Contractors Oregon Inc

Northwest Construction, Inc.

Odyssey/Geronimo Joint Venture

Granite Construction Company

Cascade Bridge, Llc

Sb Structures, Llc

Scarsella Bros., Inc.

Geronimo Painting Company

Olivas Valdez Inc.

Doolittle Construction Co., Inc.

Mill Plain Electric

Geronimo Painting Company

Granite Construction Company

Kiewit General Manson Joint Venture

Icon Materials,A Division Of Cpm Corp.

$1,431,114

$5,918,056

$6,351,767

$110,365,251

$197,988,769

$34,500,833

$2,106,341

$7,151,301

$3,844,523

$28,481,132

$4,811,995

$27,943,653

$4,620,716

$56,786,330

$470,334

$11,692,593

$33,403,983

$20,598,245

$51,761,283

$4,914,473

$30,928,999

$36,461,689

$5,157,579

$6,317,645

$3,367,989

$16,577,948

$13,400,243

$1,334,016

$2,192,412

$733,625

$742,679

$2,107,584

$640,769,000

$22,596,894

$1,436,900

$5,944,899

$6,425,000

$76,699,233

$177,144,343

$28,618,804

$2,113,355

$5,194,043

$3,835,534

$27,544,360

$5,140,335

$21,596,150

$4,077,490

$48,221,444

$438,096

$11,612,612

$27,237,397

$19,949,910

$43,416,929

$4,468,700

$20,528,756

$33,774,714

$4,250,250

$5,715,393

$3,253,051

$15,345,188

$11,981,648

$1,355,826

$2,068,740

$639,867

$722,122

$1,964,964

$586,561,000

$19,354,287

$1,347,999

$718,124

$172,923

$90,078,410

$70,618,516

$28,955,447

$2,280,068

$5,580,794

$4,302,454

$300,074

$0

$22,739,777

$3,522,986

$18,963,711

$442,041

$528,826

$26,876,938

$20,553,371

$37,865,880

$4,329,614

$21,291,702

$33,432,576

$4,586,964

$5,797,909

$2,986,944

$14,517,284

$6,294,873

$0

$0

$240,439

$0

$0

$472,177,976

$19,167,046

120

50

80

519

750

360

145

75

70

320

70

300

240

875

30

360

440

175

480

45

400

500

60

220

224

355

462

50

35

60

55

45

1,429

320

0

32

52

82.5

577

0

0

0

0

280.5

70

0

20

564.5

0

293

‐2

0

41

0

0

0

0

0

4.5

12

299

50

0

36

0

0

663

0
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Region WSDOT Engineer Name
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

Urban

Urban

WSF

WSF

WSF

WSF

WSF

WSF

WSF

WSF

MARK ALLISON

PAUL JOHNSON

JOHN CALLAHAN

JOHN CALLAHAN

JOHN CALLAHAN

JOHN CALLAHAN

JOHN CALLAHAN

Not Specified

TOM CASTOR

TOM CASTOR

007963

007847

008198

008524

008533

008546

008550

008620

008541

008603

STATE

PNRS‐0099(096)97(

STATE

STATE

FBD‐2013(071)

STATE

STPH‐2002(009)

NHPP‐2014(086)

STATE

STATE

520

099

519

163

020

163

305

304

104

020

Sr 520, Eastside Transit And Hov Project A Design

Sr 99, Alaskan Way Viaduct ‐ Replacement S Holgate

Seattle Terminal Elect Distrib Sstm Upgrade System

Sr 163, Point Defiance Ferry Terminal Trestle Repa

Sr 20 Spur, Lopez Island Ferry Terminal Upland Ada

Sr 163, Point Defiance Ferry Terminal Floating Dol

Sr 305, Bainbridge Ferry Terminal ‐ Main Terminal

Bremerton Ferry Terminal Slip 2 Timber Wingwall Re

Sr 104, Edmonds Ferry Terminal Entry Replacement

Sr 20, Coupeville Ferry Terminal Bridge Abutment R

11/29/10

05/24/10

09/21/11

10/08/13

11/12/13

12/20/13

12/18/13

06/18/14

12/05/13

05/19/14

Eastside Corridor Constructors

Skanska Usa Civil West California Distri

Mcclure And Sons Inc.

Manson Construction/Engineering Co.

Matia Contractors, Inc.

Orion Marine Con (Nw Marine Cns To 2011)

Phc Asani Inc Dba Phc Construction

DW Not Applicable

Thornberg Construction Company,

Matia Contractors, Inc.

$422,064,082

$152,620,104

$4,506,129

$96,800

$369,098

$2,466,000

$2,086,259

$1,558,439

$56,001

$62,149

$306,278,000

$114,569,194

$2,969,688

$129,099

$318,985

$1,655,998

$1,940,274

$1,209,769

$40,001

$76,924

$311,487,915

$122,242,610

$3,161,447

$127,392

$267,664

$939,947

$1,047,856

$0

$40,000

$0

1,115

1,303

240

80

60

185

180

40

20

‐162

262

0

16

‐4

72

68

3

0


